

Ex.No:6

Application of Scrum practices in the project

Aim:

To apply Scrum methodology practices by assigning sprints and tasks and create efficient project management techniques for Automated Form-Filling System.

Procedure:

1. In Mendix, create a new project and invite your team members to join. Assign a project manager and set up project parameters, such as start and end dates, and any relevant deadlines.
2. Determine the sprint duration based on the project's scope and complexity. A typical sprint lasts two to four weeks, but the duration can vary based on the project requirements.
3. The product backlog is a list of all the features, functionalities, and tasks that need to be completed in the project. Create the product backlog in Mendix and prioritize the items based on their importance and urgency.
4. Determine the sprint duration based on the project's scope and complexity. A typical sprint lasts two to four weeks, but the duration can vary based on the project requirements.
5. The product backlog is a list of all the features, functionalities, and tasks that need to be completed in the project. Create the product backlog in Mendix and prioritize the items based on their importance and urgency.
6. Hold daily stand-up meetings to review progress and identify any obstacles or issues that need to be addressed. Use Mendix collaboration tools, such as group chat and video conferencing, to conduct the meetings.
7. At the end of the sprint, conduct a sprint review meeting to demonstrate the completed work and gather feedback from stakeholders. Use Mendix document sharing and presentation features to showcase the completed work.
8. After the sprint review, hold a sprint retrospective meeting to review the process and identify ways to improve for the next sprint. Use Mendix project management

and reporting tools to generate reports and track progress.

Output:

The screenshot shows the Mendix Developer Portal interface for creating a new app. The left sidebar contains navigation links: Home, My Apps, App Catalog, Marketplace, Active Apps, Billing, Organization, and Help. The main content area is titled 'Create a new app' and includes a search bar, a 'Create app' button, and a 'Team' section. The 'Team' section displays a table of team members with columns for Name, Email, Role, Status, and Actions. An 'Invite team members' modal is open, showing fields for email addresses, role, and a message.

Create a new app

Start building your idea with Mendix. Choose a template or start from scratch.

Blank App Start from scratch

Responsive Web App Web and mobile

Data Hub Pre-built services

Marketplace App Accelerate your development

App name: Automated_Form_Filling

Description (optional): A low-code application to demonstrate automated form filling.

Team

Name	Email	Role	Status	Actions
PB Poopitha B	poopitha@example.com	Developer	Active	
SV Swathi V	swathi@example.com	Business Engineer	Active	
AR Arjun R	arjun@example.com	Tester	Active	

Invite team members

Add people to your app by entering their email addresses and assigning a role.

Email addresses: kavya@example.com, ramesh@example.com

Role: Developer

Message (optional): You are invited to join the Automated_Form_Filling project.

The screenshot shows the Mendix Developer Portal interface for managing sprints. The left sidebar contains navigation links: Overview, Team, Settings, Project Management, Epics, Backlog, Sprints, Scrum Board, Roadmap, Environments, Metrics, and Logs. The main content area is titled 'Sprints' and includes a 'Create sprint' button. The 'Create sprint' modal is open, showing fields for sprint name, goal, start date, end date, duration, and a list of sprint backlog items.

Sprints

Plan and manage sprints to organize your team's work.

Create sprint

Sprint name: Sprint 1

Sprint goal (optional): Implement core features for automated form filling.



Start date: Sep 09, 2025

End date: Sep 22, 2025

Duration: 2 weeks (14 days)

Sprint backlog

Item	Task	Status	Actions
US-1	Design user interface	To Do	
US-2	Implement form data extraction	To Do	
US-3	Integrate with external APIs	To Do	
US-4	Testing and bug fixes	To Do	



Result:

Thus, the Scrum Methodologies are practiced in the Project Management of Automated Form-Filling System. Automated Form-Filling System Sprint Tasks, Scrum Master, Task Deadlines and Sprint Completion Goals using Agile Project Management tool and the output is verified.